SITE NAME: GULFCO MARINE MAINTENANCE

Date: March 22,2010

RPM Gary Miller ph: x8318
Enforcement Officer | Kevin Shade ph: x2708
Attorney Barbara Nann ph: x2157

PRP Search Complete/Enforcement Record 9/12/2011
Proposed Plan 6/10/2011
Community Meeting 7/7/2011
ROD Concurrence (30 days) 9/12/2011
ROD Issued (No Action ROD - Removal to becompleted under AOC) 9/12/2011
Draft SOW, SNL 9/11/2011
PRN Concurrence 10/9/2011
PRN to DOJ (30 days from ROD) 10/12/2011
DOJ PRN Approval (60 days from submittal) 12/11/2011
SNL for past costs (90 days from ROD) 12/11/2011
Good Faith Offer (60 days from SNL) 2/9/2012
Briefing for Stenger/Peycke/Faultry (w/in 10 days from GFO) 2/19/2012

Meeting with PRPs (prior to first Negotiation Status Conf.)

CD for past costs signed 11/20/2012
CD lodged/entered (120 days) 3/20/2013
Construction Complete under Removal AOC 9/22/2011

Negotiation Status Conference #1 (120 days post SNL) 4/11/2012
Negotiation Status Conference #2 (240 days post SNL) 6/11/2012
Negotiation Status Conference #3 (300 days post SNL) 8/11/2012
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